



Ohio Administrative Code

Rule 5501:2-7-02 Determination of incentive/disincentive time.

Effective: [March 29, 2018](#)

Prior to including incentive/disincentive provisions in a contract, the director shall conduct an engineering analysis in order to determine realistic critical and non-critical time frames. The timeframes, including critically identified work phase, shall be clearly set out in the construction contract. The analysis should involve a review of industry past performance and a critical path method schedule.
